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Remediation Group

Rocky Seabourne
General Supervisor Land and Remediation
rseabourne@doerun.com

January 10, 2016

Mr. Jason Gunter

Remedial Project Manager

U.S. Environmental Protection Agency
Region 7 - Superfund Branch

11201 Renner Blvd.

Lenexa, KS 66219

Re: The Doe Run Company - Big River Mine Tailings Site Quarterly Progress Report
Dear Mr. Gunter:

As required by Article XV, Section 55 of the Administrative Order on Consent (Docket No.VII-94-F-
0015) for the referenced project and on behalf of The Doe Run Company, the progress report for the
period October 1, 2015 through December 31, 2015 is enclosed. If you have any questions or
comments, please call me at 573-244-8136.

Sincerely,

P

Rocky Seabourne
General Supervisor Land and Remediation

Enclosure
c: Mark Yingling — TDRC (electronic only)
Chris Neaville — TDRC (electronic only)
Michael Montgomery — TDRC (electronic only)
Brandon Wiles - MDNR
Ty Morris — Barr Engineering

35 Iron County Rd. #1, Viburnum, MO 65566
Telephone: (573) 244-8136



Big River Mine Tailings Site
Desloge, Missouri
Quarterly Progress Report
Period: October 1, 2015 — December 31, 2015

Actions Performed or Completed This Period:

a. Representatives from Doe Run monitored the three well points and took water level readings from the
two monitoring wells installed as part of the “Action Plan for Tailings Movement Observed on the Big

River Site 6 Slope.”

b. Continued work on editing the Post-Removal Site Control Plan to address comments received from
EPA and MDNR.

. Data and Results Received This Period:

a. No indication of water in the well points was identified during the checks of the well points. Rods in
the well points have mold growing on them.

b. Groundwater elevations in the two monitoring wells continue to fluctuate very little.

Scheduled Activities not Completed This Period:

a. None.

Planned Activities for Next Period:

a. Doe Run staff will continue to check the well points for indications of a shallow water table and take
water level readings from the monitoring wells.

b. Work will continue on the Site 7 Construction Completion Reports.

c¢.  Work will continue on editing the Post-Removal Site Control Plan. It is anticipated that it will be
resubmitted during the next period.

Changes in Personnel:

a. None.

Issues or Problems Arising This Period:

a. None.

Resolution of Issues or Problems Arising This Period:

a. None.





